



WORK AREA LEGEND

	WORK AREAS COMPLETED AS OF APRIL 1, 2010		WORK AREA 4 DEMOLITION JULY '10 (EST.) 21 DAYS
	WORK AREA 4 DEVELOPMENT JULY '10 (EST.) 21 DAYS		WORK AREA 5 DEMOLITION MAY '10 (EST.) 95 DAYS
	WORK AREA 5 DEVELOPMENT MAY '10 (EST.) 95 DAYS		WORK AREA 6 DEMOLITION APRIL '10 (EST.) 45 DAYS
	WORK AREA 6 DEVELOPMENT APRIL '10 (EST.) 45 DAYS		



 CONSULTING ENGINEERING AND PLANNING Hunt Valley, Maryland 21030		 REPUBLIC AIRPORT FARMINGDALE, NEW YORK	
		PROJECT TITLE: TAXIWAY B RELOCATION	
SHEET TITLE: PROJECT PHASING		SCALE: AS NOTED	PROJECT NO.:
DATE: AS NOTED		SHEET REFERENCE:	EXHIBIT NO.: 1